ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
287 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No
269 3.5.45 Provide tools (to MD) for accessing old logfiles GG AB2 No No
295 3.5.55 Assess automation of alarming systems GG AB2 No No
296 3.5.5.6 Integration deployment and testing GG AB2 No No
298 3.55.9 Documentation Completion GG AB2 No No
252 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No
307 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
147 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
148 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
349 [ERé 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG No No
372 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
350 4.3.45 Adapt to use ReSS in DOGPCI GG GG No No
338 |4 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
219 & 35.14.1 Define standard durable location machine configuration GG PM No No
241 3.5.2.13 Install auto-clean up for SamGrid job queue GG PM No No
223 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No
224 & 3.5.1.4.2.4 Adjust current installation instructions GG PM No No
225 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No
244 3.5.2.15 Install auto-clean up of OSG job queue GG PM No No
247 & 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No
248 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No
249 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
250 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No
251 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No
258 |[Fd 35311 Determine goal level, requirements GG PM No No
339 | 4.3.2.6 Job State diagram with most common error state causes MD PM No No
253 3.5.25 Add the deployment of scripts to installation instructions GG PM No No
259 3.5.3.1.2 Determine existing querying performance GG PM No No
344 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No
42 271 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
261 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
242 35214 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No
245 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No
215 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No
216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No
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Duration

Start

Finish

Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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2 days
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1 day
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1 day

Wed 11/14/07
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Mon 11/26/07
Wed 11/28/07
Wed 12/5/07
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Wed 12/12/07
Fri 12/28/07
Wed 11/21/07
Mon 11/26/07
Mon 11/26/07
Thu 11/1/07
Tue 11/13/07
Mon 12/3/07
Tue 10/30/07
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Tue 11/20/07
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Mon 12/3/07
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Thu 12/6/07
Thu 12/6/07
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Tue 12/18/07
Tue 12/18/07
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Mon 11/12/07
Mon 11/19/07
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Thu 12/27/07
Mon 1/14/08
Wed 11/28/07
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Tue 1/15/08
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Wed 11/28/07
Thu 11/29/07
Mon 12/3/07
Tue 12/4/07
Wed 12/5/07
Mon 12/17/07
Fri 12/7/07
Tue 12/11/07
Mon 12/17/07
Tue 12/18/07
Thu 12/20/07
Fri 12/21/07
Fri 12/21/07
Thu 12/27/07
Thu 1/3/08
Mon 1/7/08
Mon 11/26/07
Fri 11/30/07
Fri 11/16/07
Mon 11/19/07
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Dec 23, '07

Dec 30, '07

Jan 6, '08

Jan 13, '08

Jan 20, '08
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e of automatlc clean-up scripts for durable locations

¥fevelop automatic job management framework
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as requested by REX ops (Level of Effort)

condor_schedd)
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ram with most common error state causes
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tion: Use generic runjob interfaces in Samgrid for data processing App

the deployment of scripts to installation instructions

Augment Job States to be more meaningful to large customer
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PM —g Evaluate condor —_quill, if determined to be necessary
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